
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

4:59 PM
Run date

Time

Reviewer: Awal, Mohammad 14-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 265 Date: 30-May-2014 Friday

Approved Date:

Shift Hours: 07:30 AM 04:30 PM Break: 00:30 Over Time:

Const Calendar Day: 725

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, light to moderate wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #382 Tower Cleaning

May 30, 2014
SAS – Tower
Weather: overcast, light to moderate wind

Location: T1
Tower cleaning/painting
Work Hours: 0600 to 1430
ABF labors continued washing/cleaning tower.
LaborsLocationDescription

Victor HernandezSouth TowerCleaning facade
Jose Avilla Jr.South TowerCleaning facade
Carlos MontejanoSouth TowerCleaning facade
*Javier MedinaTower 123mCleaning interior
Danny SchwartzTower 123mCleaning interior
*Guillermo LimonTower 123mCleaning interior
Rogelio RodriguezS/W face bCleaning facade
Aurelio RodriguezN/E face bCleaning facade
Luis JimenezTower 123mCleaning interior
Fabiano RodriguezN/E face bCleaning facade
Fermin MedinaS/W face bCleaning facade

Certified Coating:
PaintersLocationDescription
*Luis PaniaquaEast Tower FacadePaint repair
Cory ReeseEast Tower FacadePaint repair
Cory RobinsonTower 127 interiorPaint repair

*Rafael SeranoNorth shaft interiorpainting
Abraham VenturaNorth shaft interiorpainting
Mike WoodnancyNorth shaft interiorpainting

Atlantic Plant Services:
PaintersLocationDescription
Ernie Solon East Shaft interior 135m+/-painting
Juan VillalobosEast Shaft interior 135m+/-painting
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 265 Date: 30-May-2014 Friday

Johnny FagundesEast Shaft interior 135m+/-painting
Anwar AzeezEast Shaft interior 135m+/-painting
Daniel RosalesEast Shaft interior 135m+/-painting
* Worked till 1630 (10 hours)

(see attachment)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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